

## REKAPITULASI SERTIFIKAT BULAN KE - 05

PAKET PEKERJAAN : BELANJA MODAL GEDUNG DAN BANGUNAN BERUPA PRASARANA LAYANAN KESEHATAN  
 PEMBANGUNAN GEDUNG RAWAT INAP LANTAI 2 RUMAH SAKIT JWA DAERAH SURABAKTA

LOKASI : Jl. KH. Dewantara No. 80 Jebres Surakarta - Jawa Tengah

SUMBER DANA : APBD Provinsi Jawa Tengah

NO. KONTRAK : 027/20069, 18 April 2022

NILAI KONTRAK : Rp 14.861.830.307,25

NO. SPMK : 027/20071, 18 April 2022

NO. ADDENDUM : 027/30781, 05 Juli 2022

NILAI ADDENDUM : Rp 14.996.846.946,40

CCO KE : 01 (SATU)

BULAN : SEPTEMBER

KONTRAKTOR PELAKSANA : PT. INDO SURYA CONST

KONSULTAN PENGAWAS : PT. PANDU PERSADA

KONSULTAN PERENCANA : PT. ARSI GRANADA MUDA


WAKTU PELAKSANAAN : 210 HARI KALENDER

No	Uraian Pekerjaan	JML HARGA CCO-01 TOTAL HARGA (Rp.)	BOBOT (%)	BULAN LALU		BULAN INI		S.D BULAN INI	
				TOTAL HARGA (Rp.)	BOBOT	TOTAL HARGA (Rp.)	BOBOT	TOTAL HARGA (Rp.)	BOBOT
<b>1. WATA PEMBAYARAN UMUM</b>									
1.0	SAK3	119.241.750,00	0,80	63.845.350,00	0,43	1.587.300,00	0,01	65.422.650,00	0,44
<b>2. WATA PEMBAYARAN KHUSUS</b>									
2.1	PEKERJAAN STRUKTUR	124.492.206,82	0,81	125.671.774,45	0,84	3.622.497,15	0,02	129.294.271,60	0,86
2.2	PEKERJAAN ARSITEKTUR	6.419.055.277,13	42,80	2.572.428.306,72	17,15	1.057.980.378,48	7,05	3.630.408.687,21	24,21
2.3	PEKERJAAN PASANGAN PINTU DAN JENDELA	841.523.076,78	5,61	29.040.677,12	0,19	174.659.151,84	1,16	203.699.628,96	1,36
2.4	PEKERJAAN PERKERASAN DAN SALURAN	266.501.183,41	1,78	5.849.113,81	0,04	508.131,36	0,00	6.357.245,17	0,04
2.5	PEKERJAAN MEP	6.119.767.616,50	40,81	1.762.409.248,80	11,75	1.430.008.710,96	9,54	3.192.417.959,76	21,29
<b>3. ITEM BARU</b>									
3.1	PEKERJAAN ARSITEKTUR	576.937.849,18	3,85	-	-	93.159.725,05	0,62	93.159.725,05	0,62
3.2	PEKERJAAN MEP	529.327.987,58	3,53	-	-	409.232.228,63	2,73	409.232.228,63	2,73
<b>JUMLAH TOTAL</b>		<b>14.996.846.946,40</b>	<b>100,00</b>	<b>4.559.244.272,90</b>		<b>3.170.756.123,48</b>		<b>7.730.002.396,38</b>	

Mengetahui/Menyetujui,  
 Direktur RSUD Surakarta  
 Kuasa Pengguna Anggaran (KPA)



Dikoreksi/Dietujui oleh:  
 Pelaksana Kontraktor  
 PT. INDO SURYA CONST



ADI SURYA, ST  
 Direktur

Surakarta, 19 September 2022



K. Suparno, SA  
 Team Leader



NO	JENIS BARANG/JASA	HARGA SATUAN (Rp)	VOLUME				SATUAN	PAJAK %	JUMLAH	BOBOT	KLARIFIKASI HARGA SATUAN TAMPANG	BULAN LALU		BULAN INI		5/2 BULAN INI		PRESTASI (%)
			KONTAK	MCO	CCO-01	CCO-03						VOLUME	JML. HARGA	VOLUME	JML. HARGA	VOLUME	JML. HARGA	
36	Potongan Tanggap Darurat	1.500.000,00	1,00	1,00	1,00	1,00	DB	11,00	1.665.000,00	0,01		-	0,00	-	0,00	-	-	-
37	Potongan P3K	1.500.000,00	1,00	1,00	1,00	1,00	DB	11,00	1.665.000,00	0,01		-	0,00	-	0,00	-	-	-
38	Potongan Medis	1.500.000,00	1,00	1,00	1,00	1,00	DB	11,00	1.665.000,00	0,01		-	0,00	-	0,00	-	-	-
39	Pengadaan Alat Ceki Suku	300.000,00	2,00	2,00	2,00	2,00	bb	11,00	666.000,00	0,00		2,00	666.000,00	-	0,00	2,00	666.000,00	100,00
40	masker kain	10.000,00	200,00	200,00	200,00	200,00	bb	11,00	2.220.000,00	0,01	TAMPANG	-	0,00	-	0,00	-	-	-
41	Pengadaan Catran Disinfektan	500.000,00	2,00	2,00	2,00	2,00	wt	11,00	1.110.000,00	0,01		2,00	1.110.000,00	-	0,00	2,00	1.110.000,00	100,00
42	mob demob	2.000.000,00	1,00	1,00	1,00	1,00	lt	11,00	2.220.000,00	0,01		0,37	814.000,00	-	0,00	0,37	814.000,00	36,67
43	lble pekerja selama isolasi	50.000,00	20,00	20,00	20,00	20,00	wtg	11,00	1.110.000,00	0,01		-	0,00	-	0,00	-	-	-
44	antigen Test	100.000,00	20,00	20,00	20,00	20,00	wtg	11,00	2.220.000,00	0,01		8,00	888.000,00	-	0,00	8,00	888.000,00	40,00
45	penyediaan kesehatan	250.000,00	20,00	20,00	20,00	20,00	wtg	11,00	5.550.000,00	0,04	TAMPANG	12,00	3.330.000,00	-	0,00	12,00	3.330.000,00	60,00
46	Rambu Rambu terdiri atas :																	
47	Rambu Petunjuk	150.000,00	4,00	4,00	4,00	4,00	bb	11,00	666.000,00	0,00		3,00	499.500,00	-	0,00	3,00	499.500,00	75,00
48	Rambu Larangan	150.000,00	4,00	4,00	4,00	4,00	bb	11,00	666.000,00	0,00		3,00	499.500,00	-	0,00	3,00	499.500,00	75,00
49	Rambu Peringatan	150.000,00	4,00	4,00	4,00	4,00	bb	11,00	666.000,00	0,00		2,00	333.000,00	-	0,00	2,00	333.000,00	50,00
50	Rambu Kelembagaan	150.000,00	4,00	4,00	4,00	4,00	bb	11,00	666.000,00	0,00		1,00	166.500,00	-	0,00	1,00	166.500,00	25,00
51	Rambu Informasi	150.000,00	4,00	4,00	4,00	4,00	bb	11,00	666.000,00	0,00		1,00	166.500,00	-	0,00	1,00	166.500,00	25,00
52	Rambu Pekerjaan Sementara																	
53	Tiangul Pengatur Lalu Lintas (Warning Lights Stick) :	200.000,00	2,00	2,00	2,00	2,00	bb	11,00	444.000,00	0,00	TAMPANG	2,00	444.000,00	-	0,00	2,00	444.000,00	100,00
54	Kerucut Lalu Lintas (Traffic Cone) :	150.000,00	5,00	5,00	5,00	5,00	bb	11,00	832.500,00	0,01	TAMPANG	-	0,00	5,00	832.500,00	5,00	832.500,00	100,00
55	Lampu Putar (Rotary Lamp) :	250.000,00	2,00	2,00	2,00	2,00	bb	11,00	555.000,00	0,00	TAMPANG	2,00	555.000,00	-	0,00	2,00	555.000,00	100,00
56	Lain Lain Terkait Pengendalian Isiko K3																	
57	Alat Pemadam Api Ringan (APAR) : 10kg	2.500.000,00	3,00	3,00	3,00	3,00	bb	11,00	8.325.000,00	0,06	TAMPANG	3,00	8.325.000,00	-	0,00	3,00	8.325.000,00	100,00
58	Sarung	750.000,00	1,00	1,00	1,00	1,00	bb	11,00	832.500,00	0,01	TAMPANG	-	0,00	-	0,00	-	-	-
59	Bendera K3	50.000,00	2,00	2,00	2,00	2,00	bb	11,00	111.000,00	0,00		2,00	111.000,00	-	0,00	2,00	111.000,00	100,00
60	Jalur Evakuasi (Escape Route) :	500.000,00	2,00	2,00	2,00	2,00	unit	11,00	1.110.000,00	0,01		-	0,00	-	0,00	-	-	-
61	Lampu Darurat (Emergency Lamp) :	300.000,00	2,00	2,00	2,00	2,00	bb	11,00	666.000,00	0,00	TAMPANG	-	0,00	-	0,00	-	-	-
62	Program Inspeksi Dan Audit Internal	1.500.000,00	1,00	1,00	1,00	1,00	Drg	11,00	1.665.000,00	0,01		-	0,00	-	0,00	-	-	-
63	Pelaporan dan Penyelidikan Insiden	1.500.000,00	1,00	1,00	1,00	1,00	unit	11,00	1.665.000,00	0,01		-	0,00	-	0,00	-	-	-
64	Uji Kualitas Udara	1.000.000,00	3,00	3,00	3,00	3,00	unit	11,00	3.330.000,00	0,02		1,00	1.110.000,00	-	0,00	1,00	1.110.000,00	33,33
65	<b>MATA PEMBAYARAN KHUSUS</b>									<b>0,80</b>			<b>61.845.350,00</b>		<b>1.387.300,00</b>		<b>65.432.650,00</b>	
66	<b>PEKERJAAN STRUKTUR</b>								<b>124.492.206,82</b>									
67	<b>LAHTAI 2</b>																	
68	<b>PEKERJAAN TANGGA AS 2-3</b>																	
69	Plat tangga & bordes	857.370,47	3,38	3,38	3,38	3,38	M3	11,00	3.211.924,13	0,02		3,18	3.026.346,29	0,20	185.577,84	3,38	3.211.924,13	100,00
70	Pembesian	12.485,55	955,13	535,32	535,32	501,31	KG	11,00	6.947.635,49	0,05		475,81	6.594.232,00	25,50	353.403,49	501,31	6.947.635,49	100,00
71	Bekisting	278.990,40	22,28	30,06	30,06	30,06	M2	11,00	8.559.209,55	0,06	TAMPANG	30,06	9.308.032,04	-	0,00	30,06	9.308.032,04	100,00
72	Salok Bordes	857.370,47	0,30	0,32	0,32	0,32	M3	11,00	304.537,99	0,00		0,30	285.504,37	0,02	19.033,62	0,32	304.537,99	100,00
73	Pembesian	12.485,55	56,40	70,61	70,61	66,19	KG	11,00	917.334,66	0,01		62,89	871.600,00	3,30	45.734,57	66,19	917.334,66	100,00
74	Bekisting	245.840,40	2,43	3,15	3,15	3,15	M2	11,00	808.059,32	0,01	TAMPANG	3,15	859.580,96	-	0,00	3,15	859.580,96	100,00
75	<b>PEKERJAAN TANGGA AS 5-6</b>																	
76	Plat tangga & bordes	857.370,47	3,38	3,38	3,38	3,38	M3	11,00	3.211.924,13	0,02		3,18	3.026.346,29	0,20	185.577,84	3,38	3.211.924,13	100,00
77	Pembesian	12.485,55	955,13	535,32	535,32	501,31	KG	11,00	6.947.635,49	0,05		475,81	6.594.232,00	25,50	353.403,49	501,31	6.947.635,49	100,00
78	Bekisting	278.990,40	22,28	30,06	30,06	30,06	M2	11,00	8.559.209,55	0,06	TAMPANG	30,06	9.308.032,04	-	0,00	30,06	9.308.032,04	100,00
79	Salok Bordes	857.370,47	0,30	0,32	0,32	0,32	M3	11,00	304.537,99	0,00		0,30	285.504,37	0,02	19.033,62	0,32	304.537,99	100,00
80	Pembesian	12.485,55	56,40	70,61	70,61	66,19	KG	11,00	917.334,66	0,01		62,89	871.600,00	3,30	45.734,57	66,19	917.334,66	100,00
81	Bekisting	245.840,40	2,43	3,15	3,15	3,15	M2	11,00	808.059,32	0,01	TAMPANG	3,15	859.580,96	-	0,00	3,15	859.580,96	100,00
82	<b>LAHTAI 3</b>																	
83	<b>PEKERJAAN TANGGA AS 2-3</b>																	
84	Plat tangga & bordes	857.370,47	3,38	3,38	3,38	3,38	M3	11,00	3.211.924,13	0,02		3,18	3.026.346,29	0,20	185.577,84	3,38	3.211.924,13	100,00
85	Pembesian	12.485,55	955,13	535,32	535,32	501,31	KG	11,00	6.947.635,49	0,05		475,81	6.594.232,00	25,50	353.403,49	501,31	6.947.635,49	100,00
86	Bekisting	278.990,40	22,28	30,06	30,06	30,06	M2	11,00	8.559.209,55	0,06	TAMPANG	30,06	9.308.032,04	-	0,00	30,06	9.308.032,04	100,00
87	Salok Bordes	857.370,47	0,30	0,32	0,32	0,32	M3	11,00	304.537,99	0,00		0,30	285.504,37	0,02	19.033,62	0,32	304.537,99	100,00
88	Pembesian	12.485,55	56,40	70,61	70,61	66,19	KG	11,00	917.334,66	0,01		62,89	871.600,00	3,30	45.734,57	66,19	917.334,66	100,00
89	Bekisting	245.840,40	2,43	3,15	3,15	3,15	M2	11,00	808.059,32	0,01	TAMPANG	3,15	859.580,96	-	0,00	3,15	859.580,96	100,00
90	<b>PEKERJAAN TANGGA AS 5-6</b>																	
91	Plat tangga & bordes	857.370,47	3,38	3,38	3,38	3,38	M3	11,00	3.211.924,13	0,02		3,18	3.026.346,29	0,20	185.577,84	3,38	3.211.924,13	100,00

























NO	JENIS BARANG/JASA	HARGA SATUAN (Rp)	VOLUME				SATUAN	PAJAK %	JUMLAH	BOBOT	KLASIFIKASI HARGA SATUAN TERPANG	BILAH LALU		BILAH RI		1/2 BILAH RI		PRESTASI (%)	
			KONTAK	NCD	CCO-01	CCO-02						VOLUME	JML HARGA	VOLUME	JML HARGA	VOLUME	JML HARGA		
640	Flow Rate : 1000l/hr or 1667 liter /min 641 Power : 2.2 KW 642 Vacuum Level : 0.1 mbar abs or 999 mbar rel 643 Noise Level : 76dB 644 Quantity : 5 Liter 645 Medical Filter FMS-110 DPA 646 Inlet/Outlet 647 Country Of Origin : Germany 648 Filtration Rate : 99.9% at 1pm 649 Flow Rate : 50m3/hr @1000mbar 650 Include : Filter Indicator, Drain Flask & Ball Valve 651 Automatic Digital Control Power 652 Total System Power : 2.2 KW 653 Include 654 Vacuum Transducer 655 Digital Display Power Meter 656 Control PLC & HMI For Automatic Operation 657 Schneider for MCB & Overload 658 Operating Modes : 659 Automatic Switching & Manual for Emergency 660 Reservoir Tank & Accessories 661 Tank Capacity : 600 Liters - Horizontal 662 Tank Material : Mild Steel 663 Color & Finishing : Pearl White by Powder Coating & Oven 664 Ball Valves : K12 Qty : 9 Pcs 665 Flaring : Seamless Copper Type L ASTM B819 666 Include : Manhole, Vacuum Gauge & Drain 667 Inlet Port : 1 Inch 668 Piping Gas Media - ASTM B 819 Seamless Copper Tube 669 Type L 670 Inlet : Brass 671 For Oxygen 672 - Ø 1.5"Ø 673 - Ø 1.31"Ø 674 - Ø 1.18"Ø 675 - Ø 1" 676 - Ø 7/8" 677 For Compressed Air 678 - Ø 1.5"Ø 679 - Ø 1" 680 - Ø 7/8" 681 For Vacuum 682 - Ø 2.1"Ø 683 - Ø 1.5"Ø 684 - Ø 1.31"Ø 685 - Ø 1.18"Ø 686 - Ø 1" 687 Flaring & Accessories 688 Medical Gas Wall Mounted Outlet Type MS Pin Index Twist 689 Inlet Merk : Konekdo 690 - for Oxygen 691 - for Compressed Air 692 - for Vacuum 693 Digital Alarm for 2 Gas Merk : Bern Medical Care 694 Digital Alarm for 3 Gas Merk : Bern Medical Care 695 Shut Off Valve for 2 Gas Merk : Bern Medical Care 696 Shut Off Valve for 3 Gas Merk : Bern Medical Care 697 Pengisian Backhead Panel Enviro merk : BHP 698 Dimensi : 1300 mm x 220 mm x 80 mm																		
672	- Ø 1.5"Ø	453.000,00	6,00	6,00	6,00	6,00	Meter	11,00	3.016.980,00	0,02	6,00	3.016.980,00	-	0,00	6,00	3.016.980,00	100,00		
673	- Ø 1.31"Ø	357.000,00	24,00	24,00	24,00	24,00	Meter	11,00	9.510.480,00	0,06	-	0,00	-	0,00	-	-	-		
674	- Ø 1.18"Ø	262.000,00	30,00	30,00	30,00	30,00	Meter	11,00	8.724.600,00	0,06	-	0,00	18,00	5.234.760,00	18,00	5.234.760,00	60,00		
675	- Ø 1"	225.000,00	36,00	36,00	36,00	36,00	Meter	11,00	8.991.000,00	0,06	-	0,00	-	0,00	-	-	-		
676	- Ø 7/8"	182.000,00	204,00	204,00	204,00	204,00	Meter	11,00	40.212.080,00	0,17	-	0,00	-	0,00	-	-	-		
678	- Ø 1.5"Ø	262.000,00	30,00	30,00	30,00	30,00	Meter	11,00	8.724.600,00	0,06	-	0,00	30,00	8.724.600,00	30,00	8.724.600,00	100,00		
679	- Ø 1"	225.000,00	66,00	66,00	66,00	66,00	Meter	11,00	16.483.500,00	0,11	-	0,00	-	0,00	-	-	-		
680	- Ø 7/8"	182.000,00	138,00	138,00	138,00	138,00	Meter	11,00	25.454.520,00	0,17	-	0,00	-	0,00	-	-	-		
682	- Ø 2.1"Ø	686.000,00	12,00	12,00	12,00	12,00	Meter	11,00	9.137.520,00	0,06	6,00	4.568.760,00	-	0,00	6,00	4.568.760,00	50,00		
683	- Ø 1.5"Ø	453.000,00	24,00	24,00	24,00	24,00	Meter	11,00	12.067.920,00	0,08	-	0,00	6,00	3.016.980,00	6,00	3.016.980,00	25,00		
684	- Ø 1.31"Ø	357.000,00	30,00	30,00	30,00	30,00	Meter	11,00	11.886.100,00	0,08	-	0,00	-	0,00	-	-	-		
685	- Ø 1.18"Ø	262.000,00	36,00	36,00	36,00	36,00	Meter	11,00	10.469.520,00	0,07	-	0,00	-	0,00	-	-	-		
686	- Ø 1"	225.000,00	204,00	204,00	204,00	204,00	Meter	11,00	50.949.000,00	0,34	-	0,00	-	0,00	-	-	-		
687	Flaring & Accessories	10.123.000,00	1,00	1,00	1,00	1,00	Lots	11,00	11.236.530,00	0,07	-	0,00	0,20	2.247.306,00	0,20	2.247.306,00	20,00		
688	Medical Gas Wall Mounted Outlet Type MS Pin Index Twist																		
689	Inlet Merk : Konekdo																		
690	- for Oxygen	823.000,00	15,00	15,00	15,00	15,00	Units	11,00	13.702.950,00	0,09	-	0,00	13,00	11.875.890,00	13,00	11.875.890,00	86,67		
691	- for Compressed Air	823.000,00	2,00	2,00	2,00	2,00	Units	11,00	1.827.060,00	0,01	-	0,00	2,00	1.827.060,00	2,00	1.827.060,00	100,00		
692	- for Vacuum	823.000,00	15,00	15,00	15,00	15,00	Units	11,00	13.702.950,00	0,09	-	0,00	13,00	11.875.890,00	13,00	11.875.890,00	86,67		
693	Digital Alarm for 2 Gas Merk : Bern Medical Care	5.533.000,00	1,00	1,00	1,00	1,00	Units	11,00	6.141.630,00	0,04	-	0,00	-	0,00	-	-	-		
694	Digital Alarm for 3 Gas Merk : Bern Medical Care	6.325.000,00	1,00	1,00	1,00	1,00	Units	11,00	6.240.750,00	0,06	-	0,00	-	0,00	-	-	-		
695	Shut Off Valve for 2 Gas Merk : Bern Medical Care	4.138.000,00	1,00	1,00	1,00	1,00	Units	11,00	4.593.180,00	0,03	-	0,00	1,00	4.593.180,00	1,00	4.593.180,00	100,00		
696	Shut Off Valve for 3 Gas Merk : Bern Medical Care	6.231.000,00	1,00	1,00	1,00	1,00	Units	11,00	6.916.410,00	0,05	-	0,00	1,00	6.916.410,00	1,00	6.916.410,00	100,00		
697	Pengisian Backhead Panel Enviro merk : BHP	1.196.000,00	15,00	15,00	15,00	15,00	Units	11,00	19.913.400,00	0,13	-	0,00	15,00	19.913.400,00	15,00	19.913.400,00	100,00		









JENIS BARANG/JASA	HARGA SATUAN (Rp)	VOLUME				SATUAN	PAJAK %	JUMLAH	BOBOT	KLARIFIKASI HARGA SATUAN TERPANG	BULAN LALU		BULAN INI		S/D BULAN INI		PRESTASI (%)		
		KONTRAK	MCO	CCO-01	CCO-02						VOLUME	JML HARGA	VOLUME	JML HARGA	VOLUME	JML HARGA			
UNIT AC 2 PK - STRQ 50 LV Flash Inverter, Capacity 280w/hr Lengkap dengan aksesoris seperti Pipa refrigerant lengkap dengan instalasi 1/4 - 1/2 Pipa drain Class AW lengkap dengan instalasi Ø 3/4, Kabel Control + Conduit MTH 3x2.5, Bracket Indoor dan Bracket Outdoor PEKERJAAN FIRE ALARM LANTAI DASAR ZONE MODULE (FOR SENSORS & MANUAL CALL POINT) ADDRESSABLE OUTPUT MODULE (FOR BELL & STROBE) ADDRESSABLE INPUT MODULE (FOR FLOWSWITCH) WATERFLOW DETECTOR 2.5" LANTAI SATU ZONE MODULE (FOR SENSORS & MANUAL CALL POINT) ADDRESSABLE OUTPUT MODULE (FOR BELL & STROBE) ADDRESSABLE INPUT MODULE (FOR FLOWSWITCH) WATERFLOW DETECTOR 2.5" PEKERJAAN NURSE CALL LANTAI DASAR INTELLIGENT HEALTHCARE COMMUNICATION HOST MEDICAL CARE HOST PC INCLUDED SOFTWARE MODULE CORRIDOR DISPLAY - DOUBLE SIDED, 3.75 SINGLE RED LATTICE BEDSIDE TERMINAL (FOR BED) LANTAI SATU INTELLIGENT HEALTHCARE COMMUNICATION HOST MEDICAL CARE HOST PC INCLUDED SOFTWARE MODULE CORRIDOR DISPLAY - DOUBLE SIDED, 3.75 SINGLE RED LATTICE BEDSIDE TERMINAL (FOR BED)	13.900.000,00				1,00	unit	11,00	13.429.000,00	0,10		-	0,00	-	0,00	-	-	-		
	1.922.073,77				4,00	unit	11,00	8.534.007,55	0,06		-	0,00	-	0,00	-	-	-		
	1.409.520,77				3,00	unit	11,00	4.693.704,15	0,03		-	0,00	-	0,00	-	-	-		
	1.409.520,77				1,00	unit	11,00	1.564.568,05	0,01		-	0,00	-	0,00	-	-	-		
	2.562.765,03				1,00	unit	11,00	2.844.669,18	0,02		-	0,00	-	0,00	-	-	-		
	1.922.073,77				4,00	unit	11,00	8.534.007,55	0,06		-	0,00	-	0,00	-	-	-		
	1.409.520,77				3,00	unit	11,00	4.693.704,15	0,03		-	0,00	-	0,00	-	-	-		
	1.409.520,77				1,00	unit	11,00	1.564.568,05	0,01		-	0,00	-	0,00	-	-	-		
	2.562.765,03				1,00	unit	11,00	2.844.669,18	0,02		-	0,00	-	0,00	-	-	-		
	28.200.875,00				1,00	unit	11,00	31.302.971,25	0,21		-	0,00	0,90	28.172.674,13	0,90	28.172.674,13	90,00		
	30.278.062,50				1,00	unit	11,00	33.608.649,38	0,23		-	0,00	0,90	30.247.784,44	0,90	30.247.784,44	90,00		
	61.142.625,00				1,00	unit	11,00	67.868.313,75	0,45		-	0,00	0,90	61.081.482,38	0,90	61.081.482,38	90,00		
	16.275.375,00				1,00	unit	11,00	18.065.666,25	0,12		-	0,00	0,90	16.259.099,63	0,90	16.259.099,63	90,00		
	1.417.375,00				13,00	unit	11,00	20.452.721,25	0,14		-	0,00	11,70	18.407.449,13	11,70	18.407.449,13	90,00		
	28.200.875,00				1,00	unit	11,00	31.302.971,25	0,21		-	0,00	0,90	28.172.674,13	0,90	28.172.674,13	90,00		
	30.278.062,50				2,00	unit	11,00	67.217.288,75	0,45		-	0,00	1,80	60.495.568,88	1,80	60.495.568,88	90,00		
	61.142.625,00				1,00	unit	11,00	67.868.313,75	0,45		-	0,00	0,90	61.081.482,38	0,90	61.081.482,38	90,00		
	16.275.375,00				2,00	unit	11,00	36.131.332,50	0,24		-	0,00	1,80	32.518.199,25	1,80	32.518.199,25	90,00		
	1.417.375,00				21,00	unit	11,00	33.039.011,25	0,22		-	0,00	18,90	29.735.110,11	18,90	29.735.110,11	90,00		
								1,53						409.232.228,63		409.232.228,63			
								TOTAL	14.995.846.946,40	100,00				4.559.244.272,90		3.170.758.123,48		7.730.002.396,38	

